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ANORDINANCE €006-05-18-0584

APPROVING A CHANGE ORDER (12-FINAL) IN THE DEDUCTIVE
AMOUNT OF $32,423.66 TO A $1,659,823.62 CONTRACT, AS
AMENDED, WITH AMSTAR, INC., DUE TO A DELETION FROM THE
SCOPE OF WORK IN CONNECTION WITH THE MUNICIPAL
FACILITIES IMPROVEMENTS WITHIN THE HISTORIC CIVIC
CENTER - PHASE A PROJECT.

* * * * *

WHEREAS, Ordinance Number 99133 passed and approved on April 29, 2004 awarded a
construction contract to Amstar, Inc. in connection with the Municipal Facilities Improvements
within the Historic Civic Center — Phase A Project in the amount of $1,548,850.00; and

WHEREAS, the original quantities were estimated and it is now necessary to reconcile
quantities upon the completion of the Project; and

WHEREAS, Change Order (12-Final) in the net deductive amount of $32,423.66 is a final
comparison and calculation of the estimated original material quantities used by Amstar, Inc. to
complete the Project; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy of
maintaining existing infrastructure by providing for recommended capital improvements in core
City facilitiecs; NOW THEREFORE;

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. Change Order (12-Final) in the deductive amount of $32,423.66 is hereby
approved. The City Manager or her designee is hereby authorized to execute Change Order
(12-Final) in the deductive amount of $32,423.66 to the contract with Amstar, Inc. in
connection with the Municipal Facilities Improvements within the Historic Civic Center — Phase
A Project. A copy of Change Order (12-Final) is attached hereto and incorporated herein for all
purposes as Attachment I.

SECTION 2. The following financial adjustments are hereby approved:

A. The budget in fund 43099000, Project Definition 24-00112, Municipal Facilities Office
Space Renovation, shall be revised by decreasing WBS element 24-00112-05-02 entitled
Construction Costs, GL account 5201140 — Construction, by the amount of $ 32,423.66.

B. The budget in fund 43099000, Project Definition 24-00112, Municipal Facilities Office
Space Renovation, shall be revised by increasing WBS element 24-00112-05-03 entitled
Construction Contingency, GL account 5201140 — Construction, by the amount of $ 32,423.66.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the
City Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers,
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
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Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective on May 28, 2006.

PASSED AND APPROVED this the 18" day of May, 2006.

ATTEST YU ﬁ
CITY\CLE

APPROVED AS TO FORM: 45978
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